



31.01.2022

Annex No. 3 to the EPC contract has been signed

On 28th January 2022 the Management Board of Grupa Azoty Polyolefins and the General Contractor - Hyundai Engineering signed Annex No. 3 to the EPC contract.

Annex no. 3 approves:

- *increasing the contractor's remuneration by EUR 72.48 million,*
- *extension of the project implementation schedule by 6 months*
- *changes in the technical area.*

In accordance with the Management Board resolution, the signing of the annex was preceded by obtaining the necessary approvals from all corporate bodies.